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The Institution of Civil Engineering Surveyors (H. K. Region). 

Entitlements to Time and Money in Respect of Concurrent Delay  

MICHAEL C CHARLTON, BA(Hons), FRICS, FHKIS, FCIArb, RPS(QS) 
Managing Director of Charlton Martin Consultants Limited 
 
Michael established Charlton Martin Consultants Limited in December 2004 with a view to 
providing consultancy services to the industry.  Michael has been in Hong Kong for more 
than 20 years (and was joint CEO of Knowles Holdings PLC until October 2004).  He has 
been very successful in representing parties in arbitration and mediation and has extensive 
experience as arbitrator, expert witness, as an adviser on contractual matters.  Michael is 
well known as a public speaker in Hong Kong and the region generally.  He is a past 
chairman of the Chartered Institute of Arbitrators Hong Kong Branch. 
 
17 December 2007 (Monday) 

7:00 p.m. to 9:00 p.m. 

Lecture Theatre, 1/Floor, HKPC Building, 78 Tee Chee Avenue, Kowloon Tong 

English  

10 December 2007 

Free 

gress of the works is common in construction projects.  Frequently the causes of the delay are 
involve more than one event.  When there are concurrent delays on the part of the contractor and 
, the determination of the contractor’s entitlement to time and money would become difficult.  Mr. 
lton will give a talk on this topic which covers the following issues:- 

t are the approaches which have been adopted by the courts and arbitrators in dealing with two or 
 competing causes of delay? 
ere any difference in assessing the contractor’s entitlement to time and money in the event of 
urrent delay? 
 will the approaches differ under various standard forms of contract? 

be given to ICES members, thereafter place will be allocated on the “first come, first served” 
e register on-line via www.ices.org.hk/home.php or fax the reply form to the attention of Mr. 
g at 25233823. The number of participants is limited to 100. For enquiries, please contact Mr. 
 (Tel: 22309636) / Mr. Simon Leung (Tel: 91918441). 

nstitution of Civil Engineering Surveyors has not arranged any insurance coverage for any participants on any personal accident, 
perty loss/damage or virus inflection arising from this CPD function.  Participants should make their own insurance arrangement at 
ir expenses. 
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