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CPD Function 
 

Organizer: The Chartered Institution of Civil Engineering Surveyors (H. K. Region) 

 
Topic: Contracts Surgeries – EOT Problems and their Solutions 

Speaker: John Battersby 
FCInstCES, FCIOB, FHKICM, FCIArb, HKIArb, MRICS, MHKIS 

 

John is a Quantity Surveyor by profession having worked in the construction 

industry for 43 years, 27 years of which have been spent working on projects 

in Hong Kong. He is a Fellow of the Chartered Institute of Building, Hong 

Kong Institute of Construction Managers, Chartered Institution of Civil 

Engineering Surveyors, Chartered Institute of Arbitrators and Hong Kong 

Institute of Arbitrators and a Member of the Royal Institution of Chartered 

Surveyors and Hong Kong Institute of Surveyors.  John has acted as an 

expert witness several times, both in arbitration and litigation, in respect of 

additional cost/loss and expense/damages claims, measurement issues, 

adjustment of rates, valuation of variations and causes and effects of delays 

to construction works.  He has acted both as party appointed and “single joint 

expert” (or “tribunal expert”).  He is a Practising Member of the Academy of 

Experts and accredited by the Academy as an Expert. He has also been 

appointed as Arbitrator, Assessor, Mediator and Dispute Resolution Advisor 

several times. 

 
Date: 17 January 2011 (Monday) 

Time: 7:00 p.m. to 9:00 p.m. 

Venue: Room 202, Duke of Windsor Social Service Building, No. 15 Hennessy Road, 

Wanchai, Hong Kong 

Medium: English 

Admission: Free 

Abstract 
This seminar highlights: - 
 

� Concurrency and Float – how should these matters be dealt with when 

determining Contractors’ EOT entitlements? 
 

� Concurrent Delays: 

- can they affect the Contractors’ entitlement to EOT under the HKSAR 

General Conditions of Contract? 

- can they affect the Contractor’s entitlement to EOT under the HKIA/HKIS 

Standard Form of Building Contract? 

- how should the Architect deal with them when issuing a certificate of non-

completion under the HKIA/HKIS Standard Form of Building Contract? 
 

● Substantial Completion / Outstanding Work – is the Contractor entitled to EOT under 

the HKSAR General Conditions of Contract for delays to work which is carried out as 

“outstanding work” during the Maintenance Period? 



 

 

 

Priority will be given to ICES members, thereafter place will be allocated on the “first come, 

first served” basis.  Please register on-line via www.cices.org.hk/home.php or fax the reply 

form to the attention of Mr. Jacob Lam at 21487277. The number of participants is limited to 

90. For enquiries, please contact Mr. CM Poon (Tel: 96346679) / Mr. Jacob Lam (Tel: 

92341441). 
 

Disclaimer: The Institution of Civil Engineering Surveyors has not arranged any insurance coverage for any participants on any 

personal accident, property loss/damage or virus inflection arising from this CPD function.  Participants should make their own 

insurance arrangement at their expenses. 

Reply Form 
 

I, ______________________, confirm my intention to attend the CPD Function on 17 January  

 

2011.  I am a member / non member of the ICES.  Membership Class & No:_______________.  

 

Tel ____________________   Email address is  ________________________________ 
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